
Community 

Center
Build a new Los Altos Community Center

TASK STATUS DUE DATE % COMPLETE DEPARTMENT LEAD NOTES

Retain the services of 

both a Project Manager 

and Construction 

Manager (CM) Completed

100%

Engineering/Recreation/CMO

Community Center award CM contract to Nova Partners on July 

9th. New Project Manager, Peter Maslo, began on June 5th.

Complete the Permitting 

Process Completed 7/1/2019

100%

Engineering/Recreation/CMO

Pre-Qualify Potential 

Bidders Completed
100%

Engineering/Recreation/CMO 6 contractors pre-qualified

Award a Contract Completed 8/1/2019
100%

Engineering/Recreation/CMO

Awarded on the July 30th, City Council Meeting to Gonsalves 

and Stronck

Construction In Progress 9/3/2019
25%

Engineering/Recreation/CMO Demolition will begin soon

Groundbreaking Completed 10/8/2019

100%

Engineering/Recreation/CMO Groundbreaking occurred on Oct. 8th. 

Demolition In Progress 11/1/2019 0% Engineering/Recreation/CMO Begin the demolition process


